Weekly Construction Update

Aug 18 — Aug 22,2014

What’s New on Site this Week?

Exterior

. Aurora Ave: Underground utility work Aug. 20-29 will take up two
public disability parking spaces.

. Roof work continues with tile removal and asbestos abatement on
east side.

Interior

. A hidden skylight was uncovered during construction in Room 318.
The skylight will be restored based on the original Cass Gilbert
design.

Continuing Activities

Exterior

. North Wing: Marble repair and restoration continues. Window
repair and restoration on west fagade.

. West Wing: Marble'and window repair and restoration continues.

. East Wing: Workers‘are blending the old and new marble.

. Roof demolition at the Quadriga level and East' Wing.

Interior

o Demolition activities continue.

s Temporary protective wall construction continues.

. Basement: Concrete slab removal and foundation underpinning

continues. Miscellaneous asbestos removal continues. Mechanical,
electrical, plumbing installation continues.

Featured Notice

min
innesota

DEPARTMENT OF ADMINISTRATION

Cedar Street down to one lane near Lot O, through Aug. 22,
6 am-5 pm for infrastructure work. Traffic controls will be present.
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Anticipated Noise and Disturbances

Exterior

. Expect noise, vibration, and workers in view wherever there is
scaffolding.

Interior

H Paint stripping windows at night. Odors may still linger in mornings.

. Vibration and noise levels will increase throughout the building.

Looking Ahead — Three Weeks Out

Exterior X =

. East Wing: Scaffolding removal on east fagade begins.

. Main roof repair starts. L '

. Flag poles removed from roof, official flags in Court of Honor.

Interior =iF;

. Construction activity accelerates, especially for'roofing and demolition.

. Basement: Mechanical, electrical-and plumbing (MEP)-underslab

installation will continue. Underpinning and slab/removal continues.
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The east grand staircase is protected by plywood. A ggmpletely restored column capital on the East Wing.

o Capitol Complex Tenant Inquiries Public and Press Inquiries
Qu estlonS or Cathy Klima, Communications Officer, Capitol Restoration Curt Yoakum, Director, Communications and Legislation
Department of Administration Department of Administration
Comments? cathy.klima@state.mn.us | 651-201-2627 curtis.yoakum@state.mn.us | 651-201-2771

Visiting the Capitol? See the Minnesota State Capitol Restoration Project website.
To browse planning and communications documents about this project visit the Minnesota State Capitol Preservation Commission website.
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Getting Around The Capitol

Aug 18 — Aug 22, 2014

What to Expect

The Capitol is an active construction site and your safety is our

number one priority. Please stay within the designated public areas.

Interior

. Expect to see temporary walls where construction is present.

. Expect construction workers and machinery, noise and vibration.
. The basement tunnel has temporary corridors that will slightly

reconfigure day-to-day to accommodate work areas. Signage will
guide you through the corridors.

. An audio recording helps blind and low-vision visitors navigate the
Capitol tunnel as they enter the Capitol basement from the State
Office Building.

Exterior

. Expect scaffolding, machinery; noise, workers and closed sidewalks.
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What’s Open

Entrances: South Main Entrance and the accessible Ground Floor
Entrance under the South Main Entrance stairs, Basement tunnel.

West Wing: 2", 34 floors

North Wing

Basement tunnel (and Rathskeller Café during legislative session)
West elevator adjacent to South Main Entrance

What'’s Closed

Entrances: East Wing, West Wing, University Ave (north side of
building).

Rotunda

East Wing: All floors

West Wing: Ground, 1% Floors

Quadriga

NE:circular stairs closed to the public, exce‘ﬁ)"‘c for emergencies.

Basement except for tunnel (and Rathskeller Café during legislative

session), -,

East elevator

Learn the latest about parking, accessibility, news, and FAQs. Visit the Minnesota State Capitol Restoration Project website.

Wlb'l You may want plan for extra time to get to your destination(s). We (l>
innesata apologize for any inconveniences during this historic restoration project.  JEDLUNNI'
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